Your Vehicle, Our Navigation

Project Phases

Signed contract | ANT delivered | Checklist passed | Prototype AGV ready | AGV(s) ready | AGV(s) in operation

	PHASE 1	PHASE 2	PHASE 3	PHASE 4	PHASE 5	PHASE 6	PHASE 7
	Analysis / Quotation	**Kick-off**	**Pre-integration**	**Integration**	**Industrialization / Roll-out**	**Installation**	**Scale up**
Activities	■ Verification that ANT fits properly with the target applications of the vehicle ■ Analysis of your vehicle's compatibility with ANT ■ Quote submission	■ Kick-off meeting ■ Timing review ■ Vehicle review: laser type, communication protocol, motor drives, steering type etc. ■ ANT shipped to your company	■ Electrical and wiring modifications * ■ Implementation of mechanical modifications * ■ Checklist review * If necessary	■ Final check & tuning of vehicle settings ■ Calibration and testing ■ Staff training: calibration, mapping, route creation	■ Industrialization of prototype ■ Launch of vehicle onto market	■ Vehicle calibration ■ Preparation of environment ■ Mapping ■ Route creation if applicable ■ Deployment of AGV(s)	■ Vehicle sales ■ Installation at customer sites ■ Expansion of customer fleets
Support		Remote	Remote	Remote & your site	Remote	Customer site	On demand
Duration			**2 - 8** weeks	**1 - 8** weeks		**2 - 6** weeks	
Responsible	Your company & BlueBotics	Your company & BlueBotics	Your company & BlueBotics	Your company & BlueBotics	Your company	Your company & BlueBotics	Your company

Integration Package

BlueBotics
Your Vehicle Navigation Partner